
Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

57C0010

11Dist.:

Douglas DrFeature Carried

San Luis Rey RivFeature Intersected

Oceanside

In Design

San DiegoCounty Name

Planned Actual 
Comments:3/19/97

4/30/99

9/15/00

3/19/97

8/4/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/28/01

$249,300Current $ Estimate:

Proj.
ID: STPLZ-5079(016)

STPLX-5079(018)1

57C0015

11Dist.:

NORTH HARBOR DRFeature Carried

NAVY ESTUARYFeature Intersected

San Diego

In Design

San DiegoCounty Name

Planned Actual 
Comments:8/29/97

3/1/00

5/1/00

8/29/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/1/01

$7,500,000Current $ Estimate:

Proj.
ID: STPLZ-5004(040)

STPLZ-5004(073)2

57C0023

11Dist.:

MIDWAY DRFeature Carried

SD RIV FLOOD CON CHFeature Intersected

San Diego

Complete

San DiegoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/19/93

Final construction cost per SLIMS
project CRP-L089(704) includes cost
for Br. 57C0028.

$1,440,000Current $ Estimate:

Proj.
ID: BHLS-5004(049)

3

57C0028

11Dist.:

MORENA BLVDFeature Carried

SAN DIEGO RIVER SEPFeature Intersected

San Diego

Complete

San DiegoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/19/93

Cost included in Br. 57C0023.

$0Current $ Estimate:

Proj.
ID: STPLX-5004(058)

4

57C0084

11Dist.:

SD & AE RRFeature Carried

24TH ST UPFeature Intersected

San Diego Metropolitan Transit
Development Board

Complete

San DiegoCounty Name

Planned Actual 
Comments:8/29/97

?

11/1/98

8/29/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/20/995/1/99

$21,600Current $ Estimate:

Proj.
ID: STPLZ-6041(006)

STPLZ-6041(008)5

57C0134

11Dist.:

CARLSBAD BLVDFeature Carried

CARLSBAD OH (AT & SF RR)Feature Intersected

Carlsbad

In Design

San DiegoCounty Name

Planned Actual 
Comments:3/19/97

?

3/19/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete ?

$354,000Current $ Estimate:

Proj.
ID: STPLZ-5308(008)

6

57C0175L

11Dist.:

FRIARS RDFeature Carried

SAN DIEGO RIVFeature Intersected

San Diego

In Construction

San DiegoCounty Name

Planned Actual 
Comments:3/1/93 3/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Need to confirm the award date.

$362,696Current $ Estimate:

Proj.
ID:

7

57C0175R

11Dist.:

FRIARS RDFeature Carried

SAN DIEGO RIVFeature Intersected

San Diego

In Construction

San DiegoCounty Name

Planned Actual 
Comments:3/1/93 3/1/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Need to confirm the award date.

$362,696Current $ Estimate:

Proj.
ID:

8
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57C0193

11Dist.:

POCFeature Carried

WODEN ST POCFeature Intersected

National City

In Design

San DiegoCounty Name

Planned Actual 
Comments:3/27/97

?

3/27/97

6/9/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete ?

$57,000Current $ Estimate:

Proj.
ID: STPLZ-5066(007)

STPLZ-5066(008)9

57C0194

11Dist.:

POCFeature Carried

32ND ST POC (HARBOR DR)Feature Intersected

San Diego

Complete

San DiegoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/2/88

$0Current $ Estimate:

Proj.
ID:

10

57C0196

11Dist.:

HARBOR DRFeature Carried

HARBOR DRIVE OHFeature Intersected

San Diego

Complete

San DiegoCounty Name

Planned Actual 
Comments:9/29/92 9/29/92

5/7/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/16/95

$1,610,446Current $ Estimate:

Proj.
ID:

11

57C0207

11Dist.:

N TORREY PINES RDFeature Carried

SORRENTO OH (AT & SF RR)Feature Intersected

San Diego

In Design

San DiegoCounty Name

Planned Actual 
Comments:6/16/98 6/16/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Revised strategy report 3/16/99
distributed in April. Memo from Jack
Dye to District committed up to $4
million for retrofit/repair or
replacement project.

$3,200,000Current $ Estimate:

Proj.
ID: BRNL-5004(010)

STPLZ-5356(003)12

57C0211L

11Dist.:

CARLSBAD BLVDFeature Carried

SAN MARCOS CRFeature Intersected

Carlsbad

Complete

San DiegoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

This bridge (57C0211L) was replaced
in 1995.  HBRR  funds were used.
The bridge meet all current seismic
standards.

$0Current $ Estimate:

Proj.
ID: BRLN-5308(001)

13

57C0216

11Dist.:

POCFeature Carried

GEN DYNAMICS POC(PAC
HWY

Feature Intersected

San Diego

Complete

San DiegoCounty Name

Planned Actual 
Comments:8/26/97

3/1/98

8/26/97

8/26/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/26/003/1/99

$237,600Current $ Estimate:

Proj.
ID: STPLZ-5004(040)

STPLZ-5004(076)14

57C0217

11Dist.:

POCFeature Carried

UPAS ST POC(PACIFIC HWY)Feature Intersected

San Diego

Complete

San DiegoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/10/90

$0Current $ Estimate:

Proj.
ID:

15

57C0219

11Dist.:

CONSOLDTD TRUCK RDFeature Carried

CONSOLIDATED TRK
OC(PACI

Feature Intersected

San Diego

In Design

San DiegoCounty Name

Planned Actual 
Comments:8/29/97 8/29/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Bridge will be removed.

$32,400Current $ Estimate:

Proj.
ID: STPLZ-5004(040)

STPLZ-5004(071)16
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57C0225

11Dist.:

OLD PACIFIC HWYFeature Carried

CUDAHY CHANNELFeature Intersected

San Diego

Complete

San DiegoCounty Name

Planned Actual 
Comments:8/26/97

3/1/98

8/26/97

8/26/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/26/006/1/99

$151,200Current $ Estimate:

Proj.
ID: STPLZ-5004(040)

STPLZ-5004(077)17

57C0239

11Dist.:

PACIFIC HWYFeature Carried

SAN DIEGO RIVERFeature Intersected

San Diego

Complete

San DiegoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/15/95

$118,800Current $ Estimate:

Proj.
ID: STPLX-5004(016)

18

57C0253

11Dist.:

WILDWOOD GLEN LNFeature Carried

SWEETWATER RIVERFeature Intersected

San Diego County

Complete

San DiegoCounty Name

Planned Actual 
Comments:3/27/97

8/1/97

3/27/97

1/21/98

7/14/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/12/001/1/99

$407,000Current $ Estimate:

Proj.
ID: STPLZ-5957(016)

STPLZ-5957(029)19

57C0276

11Dist.:

ATSF RR (SDNR)Feature Carried

ENCINITAS BLVD UPFeature Intersected

North San Diego County Transit
District

In Design

San DiegoCounty Name

Planned Actual 
Comments:3/27/97

?

1/1/99

3/27/97

2/3/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/99

$172,000Current $ Estimate:

Proj.
ID: STPLZ-6042(002)

STPLZ-6042(003)20

57C0285

11Dist.:

NIMITZ BLVDFeature Carried

NIMITZ BLVDFeature Intersected

San Diego

Complete

San DiegoCounty Name

Planned Actual 
Comments:8/26/97

3/1/98

8/26/97

8/26/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/19/994/1/99

$162,000Current $ Estimate:

Proj.
ID: STPLZ-5004(040)

STPLZ-5004(078)21

57C0287

11Dist.:

SUNSET CLIFFS BLVDFeature Carried

SAN DIEGO RIVFeature Intersected

San Diego

Complete

San DiegoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/14/95

$1,075,619Current $ Estimate:

Proj.
ID: STPLV-5004(004)

22

57C0289

11Dist.:

AT & SF RRFeature Carried

OLD TOWN UP (FRIARS RD)Feature Intersected

San Diego

No Retrofit

San DiegoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$0Current $ Estimate:

Proj.
ID:

23

57C0304

11Dist.:

POCFeature Carried

NAVY STATION
POC(HARBOR

Feature Intersected

San Diego

Complete

San DiegoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/31/93

$0Current $ Estimate:

Proj.
ID:

24
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57C0312

11Dist.:

GARNET AVEFeature Carried

ROSE CYN CRFeature Intersected

San Diego

In Design

San DiegoCounty Name

Planned Actual 
Comments:8/29/97

5/1/00

7/1/00

8/29/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/01

$270,000Current $ Estimate:

Proj.
ID: STPLNX-5004(012)

STPLZ-5004(070)25

57C0322

11Dist.:

HILL STFeature Carried

SAN LUIS REY RIVERFeature Intersected

Oceanside

In Design

San DiegoCounty Name

Planned Actual 
Comments:3/19/97

4/30/99

9/15/00

3/19/97

8/4/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/28/01

$531,100Current $ Estimate:

Proj.
ID: STPLZ-5079(016)

26

57C0339

11Dist.:

OLD HWY 80Feature Carried

KITCHEN CREEKFeature Intersected

San Diego County

No Retrofit

San DiegoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Replaced at a cost of $1,445,830.
Final Invoice received by LPA
06/26/95. Per info from SLIMS. RZ
2/23/99

$0Current $ Estimate:

Proj.
ID: BRLO-5957(010)

BROS-0073(029)27

57C0398

11Dist.:

CARLTON OAKS DRFeature Carried

SYCAMORE CREEKFeature Intersected

Santee

Pre-Strategy

San DiegoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$118,800Current $ Estimate:

Proj.
ID:

28

57C0416

11Dist.:

FIRST AVEFeature Carried

FIRST AVENUE BRIDGEFeature Intersected

San Diego

In Construction

San DiegoCounty Name

Planned Actual 
Comments:9/21/95 9/21/95

9/12/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$532,000Current $ Estimate:

Proj.
ID: STPLV-5004(005)

29

57C0426

11Dist.:

W MISSION BAY DRFeature Carried

W MISSION BAY DR BRFeature Intersected

San Diego

In Design

San DiegoCounty Name

Planned Actual 
Comments:8/29/97

5/1/00

7/1/00

8/29/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/01

$4,500,000Current $ Estimate:

Proj.
ID: STPLZ-5004(040)

STPLZ-5004(074)30

57C0442

11Dist.:

QUINCE STFeature Carried

GROVE CREEKFeature Intersected

Escondido

No Retrofit

San DiegoCounty Name

Planned Actual 
Comments:3/27/97 3/27/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5081(003)

STPLZ-5081(005)31

57C0464L

11Dist.:

MARKET STFeature Carried

LAS CHOLLAS CREEKFeature Intersected

San Diego

Complete

San DiegoCounty Name

Planned Actual 
Comments:8/26/97

3/1/98

8/26/97

8/26/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/9/995/1/99

$245,700Current $ Estimate:

Proj.
ID: STPLZ-5004(040)

STPLZ-5004(075)32
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57C0467

11Dist.:

GROSSMONT CENTR DRFeature Carried

GROSSMONT CTR DR
OH(SDAE

Feature Intersected

La  Mesa

Complete

San DiegoCounty Name

Planned Actual 
Comments:3/27/97

2/1/98

11/30/98

3/27/97

2/3/98

8/1/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/2/003/30/99

$142,713Current $ Estimate:

Proj.
ID: STPLZ-5207(016)

33

57C0476

11Dist.:

OLD HIGHWAY 395Feature Carried

KEYS CANYONFeature Intersected

San Diego County

In Construction

San DiegoCounty Name

Planned Actual 
Comments:2/10/94 2/10/94

1/10/95

2/7/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$71,094Current $ Estimate:

Proj.
ID: STPLZ-5957(023)

34

57C0561

11Dist.:

TERRACE WALK POCFeature Carried

TERRACE WALK POCFeature Intersected

San Diego

Complete

San DiegoCounty Name

Planned Actual 
Comments:8/29/97

3/1/98

8/29/97

7/7/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/9/992/1/99

$75,600Current $ Estimate:

Proj.
ID: STPLZ-5004(040)

STPLZ-5004(072)35

57C0585

11Dist.:

LILAC ROADFeature Carried

SAN LUIS REY RIVERFeature Intersected

San Diego County

Complete

San DiegoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

This bridge was fully replaced 4 years
ago.  Renumbered it 57C0669.

$21,600Current $ Estimate:

Proj.
ID:

36

58C0014

11Dist.:

FORRESTER RDFeature Carried

WESTSIDE MAIN CNLFeature Intersected

Imperial County

In Design

ImperialCounty Name

Planned Actual 
Comments:7/7/98

10/1/98

7/7/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$48,600Current $ Estimate:

Proj.
ID: BRHSTPLZ-5958(012)

BRLSZD-5958(020)37

58C0092

11Dist.:

ARAZ ROADFeature Carried

ALL AMERICAN CANALFeature Intersected

Imperial County

Pre-Strategy

ImperialCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$48,600Current $ Estimate:

Proj.
ID:

38

58C0094

11Dist.:

WINTERHAVEN DRFeature Carried

CALIF WASTEWAYFeature Intersected

Imperial County

In Design

ImperialCounty Name

Planned Actual 
Comments:3/19/97

3/28/00

8/1/00

3/19/97

5/28/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/01

$121,000Current $ Estimate:

Proj.
ID: STPLZ-5858(014)

39

58C0158

11Dist.:

ORCHARD RDFeature Carried

ALAMO RIVERFeature Intersected

Imperial County

Complete

ImperialCounty Name

Planned Actual 
Comments:9/29/92 9/29/92

1/26/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/10/94

$36,121Current $ Estimate:

Proj.
ID: STPLZ-5958(004)

40
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57C0195

11Dist.:

HARBOR DRFeature Carried

CHOLLAS CREEKFeature Intersected

San Diego

Complete

San DiegoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/23/92

$129,600Current $ Estimate:

Proj.
ID:

41

58C0214

11Dist.:

SPRRFeature Carried

STANLEY RD UPFeature Intersected

Imperial County

No Retrofit

ImperialCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$0Current $ Estimate:

Proj.
ID:

42
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